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_CS Configuration Change Request
CCR No. 96-0223 Logged Date 3/11/96 Rev. - Request Type CCR
Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class |l
Title (description)
CDR Delivery of DID 305 CLS
Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
Release B SDPS Client Subsystem Design Specification for the ECS Project None
RTM Changed :I Start New Baseline |:|
Problem
CDR Delivery of CLS Design Specification
Proposed Solution
Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Gil Tadmor Gil Tadmor 3/14/96
Signature Date
Office Rel B Office Manager Rick Kochhar  3/14/96
Signature Date
Disposition Approved [ ] Approved w/Comment Deferred [ ] Disapproved [ ]
Comments:

Have SLOC estimates to Release B CCB by 3/18/96

CCB Chairperson

Rick Kochhar

3/14/96

Signature

Date
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